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RE-ROOFING WEATHER DELAYS 

PART 1 - GENERAL 

1.01 EXTENSIONS OF CONTRACT TIME 

A. 
ather Delay 

Days in excess of the number of days listed as the Standard Baseline for that month. 

1.02 

A. 
n and determined a Standard Baseline of average climatic range for the State of 

Tennessee. 

B. 

 the Standard Baseline is included in 
the Work and is not eligible for extension of Contract Time. 

C. Standard Baseline is as follows: 

M Jun Aug Sep Oct 

SECTION 01 26 23 

If the basis exists for an extension of time in accordance with paragraph 8.3 of the Conditions, an 
extension of time on the basis of weather may be granted only for the number of We

STANDARD BASELINE FOR AVERAGE CLIMATIC RANGE 

The Owner has reviewed weather data available from the National Oceanic and Atmospheric 
Administratio

Standard Baseline is defined as the normal number of calendar days for each month during 
which roofing removal and replacement activity exposed to weather conditions is expected to be 
prevented and suspended by cause of adverse weather.  Suspension of roofing removal and 
replacement for the number of days each month as listed in

Jan Feb Mar Apr ay Jul Nov Dec 

12 11 12 11 11 9 10 9 8 7 10 11 

1.03 

A. 
events roofing removal and replacement activity exposed to weather 

con ns o

2. t rise above material manufacturers recommended minimum 

3. Sustained wind in excess of fifteen (15) m.p.h. 

B. 

2. d Contractor has taken all reasonable 

3. 
or more, liquid measure, unless 

specifically recommended otherwise by the Designer. 

C. 

uld result in possible damage to the interior of the 
structure or injury to its contents or occupants. 

ADVERSE WEATHER and WEATHER DELAY DAYS 

Adverse Weather is defined as the occurrence of one or more of the following conditions within a 
twenty-four (24) hour day that pr

ditio r access to the site: 
1. Precipitation (rain, snow, or ice) in excess of one-hundredth inch (0.01") liquid measure. 

Temperatures that do no
installation temperature. 

Adverse Weather may include, if appropriate, "dry-out" days: 

1. resulting from precipitation days that occur beyond the standard baseline; 

only if there is a hindrance to site access an
accommodations to avoid such hindrance; and, 

at a rate no greater than 1 make-up day for each day or consecutive days of precipitation 
beyond the standard baseline that total 0.5 inch 

A Weather Delay Day may be counted if the official local Weather Bureau forecast is predicting a 
greater than thirty percent (30%) chance of the occurrence of adverse weather thereby causing 
the Contractor to determine that, in his professional opinion, it would be in the Owner’s best 
interest not to perform any work that day that co
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D. 

, including a weekend day or holiday if Contractor 
has scheduled construction activity that day. 

E. 

 which such applicable construction activities are expected to be 
prevented and suspended. 

1.04 

A. at extent critical path construction 
activities have been affected by weather on a monthly basis. 

B. 
station or other independently verifiable source approved by Designer at beginning of 

C. ction when documenting actual delays due to 
weather in excess of the average climatic range. 

D. 
in accordance with the procedures for Claims established in paragraph 4.3 of the 

Conditions. 

E. ance 
with the provisions of Article 7 of the Conditions, and the applicable General Requirements. 

END OF SECTION 

A Weather Delay Day may be counted if adverse weather prevents work on the project for fifty 
percent (50%) or more of the contractor's scheduled work day and critical path construction 
activities were included in the day’s schedule

Contractor shall take into account that certain construction activities are more affected by 
adverse weather and seasonal conditions than other activities, and that “dry-out” days are not 
eligible to be counted as a Weather Delay Day until the standard baseline is exceeded.  Hence, 
Contractor should allow for an appropriate number of additional days associated with the 
Standard Baseline days in

DOCUMENTATION and SUBMITTALS 

Submit daily jobsite work logs showing which and to wh

Submit actual weather data to support claim for time extension obtained from nearest NOAA 
weather 
project. 

Use Standard Baseline data provided in this Se

Organize claim and documentation to facilitate evaluation on a basis of calendar month periods, 
and submit 

If an extension of the Contract Time is appropriate, such extension shall be made in accord


	END OF SECTION

